STATE OF VERMONT
PUBLIC SERVICE BOARD

Docket No. 7081

Investigation into Least-Cost Integrated Resource )
Planning for Vermont Electric Power Company, Inc.'s )
Transmission System )

Order entered: 1/13/2010

ORDER RE MODIFICATION OF SCHEDULE FOR NORTH RUTLAND/COLD RIVER PROJECT

By letter dated December 22, 2009, Central Vermont Public Service Corporation
("CVPS") submitted an informational filing stating that it would need additional time to
complete the transmission analysis for the North Rutland/Cold River Project. CVPS states that

the following schedule is required to complete the analysis and to select a solution:

Study/Activity Completion Date
Transmission Analysis June 30, 2010
Non-Transmission Analysis December 31, 2010
Solution Selection March 31, 2011

In its filing, CVPS states that, to the extent that Board approval for the schedule enlargement is
required, the information filing would serve as CVPS's request for such approval.

The Board previously established a deadline of January 8, 2010, for parties to comment
on the proposed extension. No comments were filed.

We hereby approve CVPS's proposed schedule modification.

SO ORDERED.
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Dated at Montpelier, Vermont, this _13th dayof _ January , 2010.

s/James Volz

PUBLIC SERVICE

s/David C. Cone BOARD

OF VERMONT
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s/John D. Burke

OFFICE OF THE CLERK
FILED: January 13, 2009

ATTEST:  s/Susan M. Hudson
Clerk of the Board

NOTICE TO READERS: This decision is subject to revision of technical errors. Readers are requested to
notify the Clerk of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any
necessary corrections may be made. (E-mail address: psb.clerk@state.vt.us)



